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PETROCHEM/EKOTEK:

Operation and Maintenance:

There are no activities to report and no funds were expended on this project during the reporting
period.

RICHARDSON FLAT:

Investigations (RI/FS Activities):
Task 1 - Project Management:

* Participated in oversight of EPA’s sampling contractor during April, May and June
* Oversight of surface water and soil sampling in May
* Oversight of surface water and ground water sampling in June

Task 2 - Enforcement Support:

* No activities to report.

Task 3 - Community Involvement:

* No activities to report.

Task 4 - Contractor Support:

* No activities to report.

Task 5 - ARARS Analysis:

* No activities to report.

Task 6 - Personnel Training:

* No activities to report.

ROSE PARK SLUDGE PIT:

Operation and Maintenance:

Task 1 - Project Management;

* ThermoRetec conducted annual groundwater monitoring and sampling activities the week of
May 14, 2001. DERR provided limited oversight of sampling activities. The annual report for
this sampling event and the quarterly site inspections will be submitted to EPA and

UDEQ/DERR in April 2002.
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Task 2 - Enforcement Support:

* No activities to report.

Task 3 - Community Involvement:
* No activities to report.

Task 4 - Contractor Support:

» No activities to report.

Task 5 - ARARS Analysis: -

» No activities to report.

Task 6 - Personnel Training:
* No activities to report.

PALLAS RAIL YARD:

Operation and Maintenance:

Task 1 - Project Administration:
» UDERR spoke with UTA representatives on April 4 to discuss the status of the Quarterly

Monitoring Reports as the reports are not being submitted by UTA in a timely manner.
« UDERR continues to correspond with the EPA RPM as necessary and provide state oversight on

all aspects of the Pallas Yard project.
» UDERR spoke with the EPA RPM on June 27, 2001 to discuss UDERR’s review of the 1*
quarter 2001 Monitoring Report.

Task 2 - Community Relations Activities:;

» No activities to report.

Task 3 - Remedial Investigation:
» UDERR completed review of the 4™ Quarter 2000 Monitoring Report and forwarded comments

to the EPA RPM.
* UDERR completed review of the 1% Quarter 2001 Monitoring Report . .: iorwarded comments

to the EPA RPM.

Task 4 - Enforcement Support:

¢ No activities to report.

Task S - Health and Safety Activities:

* No activities to report.
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Task 3 - Community Involvement:

* Conducted community interviews.

Task 4 - Contractor Support:
* No activities to report.

Task 5 - ARARS Analysis: .
» Initiated review of the ARARs for the site to identify changes in rules and compliance with any

changes in requirements.

Task 6 - Personnel Training:
* No activities to report.

RICHARDSON FLAT:

Investigations (RI/FS Activities):

Task 1 - Project Management:
» Participated in the kickoff meeting for the ecological risk assessment on August 9.

Representatives from EPA, EPA contractor, UDEQ, United Park City Mines, United Park City
Mines contractor, U.S. Fish and Wildlife and Utah Dept. of Natural Resources were present at

the meeting.
» Reviewed monthly status reports for the months of July, August and September.

Task 2 - Enforcement Support:
» - No activities to report.

Task 3 - Community Involvement:

» No activities to report.

Task 4 - Contractor Support:
* No activities to report.

Task 5 - ARARS Analysis:
» No activities to report.

Task 6 - Personnel Training:
* No activities to report.
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ROSE PARK SLUDGE PIT:

Post Remediation:

Task 1 - Project Management:

* Minimal funds were expended-and there are no activities to report.

Task 2 - Enforcement Support:
* No activities to report.

Task 3 - Community Involvement:

* No activities to report.

Task 4 - Contractor Support:
* No activities to report.

Task 5 - ARARSs Analysis:
* No activities to report.

Task 6 - Personnel Training:
* No activities to report.

SANDY SMELTERS:

Post Remediation:
There are no activities to report and no funds were expended on this project during the reporting

period.

SILVER CREEK WATERSHED:

Task 1 - Project Management:

* Participated in soils ordinance workgroup meeting on July 11
* Participated in stakeholders workgroup meeting on July 31

Task 2 - Enforcement Support:
* No activities to report.

Task 3 - Community Involvement:

* No activities to report.
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